
FY 2007 NCSP Schedule

November 12-17, 2006 CSSG and NCSP Task Managers discuss potential
new and significantly changed tasks with the
NCSP Manager at meetings held in conjunction
with ANS Winter meeting in Albuquerque, NM.

December 15, 2006 Formal written proposals for ALL FY 2008 tasks
due to NCSP Manager

February 2, 2007 NCSP Manager provides list of FY-2008 proposed
tasks and CSSG Tasking to prioritize them

March 15, 2007 CSSG provides initial rack-up of tasks prioritized
according to technical merit and need

March 27-29, 2007 NCSP Review of prioritized tasks at Oak Ridge.

April 13,2007 NCSP Manager publishes final approved task list.

May 11, 2007 NCSP Task Managers provide updated sections
of the Five-Year Plan to the NCSP Manager

May 25, 2007 NCSP Manager publishes first draft of new five-
year plan ahead of Summer ANS Meeting

July 21, 2007 Final five-year plan enters approval process

August 31, 2007 NCSP Manager publishes final 2007 approved
five-year plan

September 4-6, 2007 CSSG and NCSP Task Managers review and
finalize FY 2008 NCSP task execution plans in
meetings with NCSP Manager in Las Vegas, NV.


